

Wilker Auto Conversions

Doc No: Issue No: QF 005 01

Date:

February 2016

SUBJECT:

Specification Change Notice Form

Change Notice Number	SCN-21-10-003	Customer	SECAMB Van SEC-21-065-03		
Originator	Pat G	Contract No.			
Date initiated	28/10/2021	Effective Date	28/10/2021		
Project Engineer	Daniel	Process Stage	Various		

Part 1

Reason for Change

Customer visit for sign off 21-22 October 2021

Description of Change

- 1. Supply and fit black cloth tape around the aerials.
- 2. Relocate the most bottom strap to the rear end gable of the rear N/S Locker as per picture below.



- 3. Supply and fit CAT6 and 2mm 2 core cable that runs from the rear comms locker up to the MDT area.
- Supply and fit a 12V DC 20A label inside the Mangar ELK section of the rear n/s locker.
- 5. Supply and fit SA-BBS-97 Smart Self adjusting reverse alarm (ELE-REV-REES-01301) to the <u>last 6 of the 65</u>
 <u>SECAMB vehicle</u>. This will replace the back chat on those vehicle.



Part 2

Technical Evaluation	3 10 10	A Confidence		
CEN Certification Impacted (Y / N) N		N	TYPE Approval Certification Impacted (Y/N)	
The continuation impacted (7.11/		THE PAPPIONAL CONTINUATION IMPACTED (1714)	N
Project Engineer Approval	0:	-	15.	
Project Engineer Approval	Sign	ature	│ Date	



Wilker Auto Conversions

Doc No: Issue No: QF 005 01

Date:

February 2016

SUBJECT:

Specification Change Notice Form

Position	Signature	Date		
The Commercial Director	W Doing Kasan	29/14/21		
The Quality Manager		10/10/		
The Operations Manager	las Can	28/10/21		

Method of Implementation
(attach appropriate documentation)

Date Implemented 28/10/2021 Effective from Vehicle No.

Refer to MBS SEC-21-065-03 REVISION 2